

CogniVault

Medical AI

A practical 12-month growth plan: product-market fit, clinical GTM, team, budget, funding and execution roadmap.

20

paying clinics

150K EUR

ARR target

255K EUR

12-month budget

7

core team

The core thesis to prove in 12 months

The value proposition from Deliverable 1 is translated into measurable Year-1 targets.

STRATEGIC OBJECTIVE

Reach 20 paying clinic customers in Turkey, prove PMF for a KVKK-compliant multi-channel clinical AI intake platform, and reach a 150K EUR ARR run-rate.

20

paying clinics

SaaS + success-fee mix

150K EUR

ARR target

Q4 run-rate

NPS 40+

pilot satisfaction

doctor + reception team

3

case study

ROI and recovered opportunities

Business Model Proof

A 24/7 multilingual medical receptionist converts patient inquiries from WhatsApp, phone, web and forms into booked appointments.

Beachhead

Phase 1 focuses on dental, aesthetics, hair transplant and IVF clinics, starting with digitally ready private clinics.

Trust Mechanism

Shadow Mode, doctor approval and KVKK-ready infrastructure enable a safe transition for clinics and reduce error risk.

Five objectives, each tied to a measurable finish line

The objectives align product, market, team and capital work into one 12-month operating rhythm.

01 Validation	02 Product	03 GTM	04 Team & Ops	05 Funding & Compliance
PMF signal across 5 pilot clinics	Production-grade multi-channel AI intake	20 paying clinics / 150K EUR ARR	7-person core team + SOPs	grant, KVKK, ISO readiness, pre-seed
M125 discovery	M1WhatsApp + Twilio	M1ICP + 200 lead	M1Backend hire	M1BiGG grant
M25 pilot onboarding	M2Idempotency + tests	M23 sales channels	M2ML/AI + CS	M2VERBIS + privacy
M33 paid pilots	M3Multi-tenancy	M310 customers	M3Onboarding SOP	M35 investor meetings
M4NPS 40+	M4KVKK + DPA	M4Channel partner	M4Sales hire	M4ISO 27001 start
M53 ROI case study	M5EHR/HIS live	M520 customers	M57 core team	M5500K EUR close

Monthly progress is staged from PMF to scalable execution

Each quarter converts the previous risk into proof and feeds the next growth step.

Q1 Foundation May-Jun-Jul 2026	Q2 Pilot to Paid Aug-Sep-Oct 2026	Q3 Scale Proof Nov-Dec-Jan 2027	Q4 Fundable Scale Feb-Mar-Apr 2027
25 discovery ICP + 200 lead WhatsApp/Twilio prod Backend hire BiGG grant	5 pilot live 3 paid pilots 10-customer target ML/AI + CS hire SOPs live	NPS 40+ 3 case study Channel partner EHR/HIS integration Sales hire	20 customers 150K EUR ARR ISO 27001 start 7 core team 500K EUR pre-seed


Capability blocks that carry the roadmap

The capability model is structured around Product, Market & Sales, and Team & Operations.


QUARTER	PRODUCT CAPABILITY	MARKET & SALES CAPABILITY	TEAM & OPERATIONS CAPABILITY
Q1 Foundation	WhatsApp Cloud + Twilio voice webhooks, signature verification, idempotency table	25 discovery interviews, 5 pilot-candidate list, BiGG grant closing	Backend hire, KVKK advisory, dev/staging separation
Q2 Pilot to Paid	Multi-tenancy, workflow builder, golden scenario test suite	3 paid pilots and an outbound funnel toward 10 customers	ML/AI engineer + CS hire, onboarding/support SOP
Q3 Scale Proof	EHR/HIS integration, analytics and ROI reporting	1 clinic chain or channel partner, health-tourism segment launch	Sales hire, partner onboarding ve incident response
Q4 Fundable Scale	ISO 27001 process, audit report, advanced dashboard	20 customers, 150K EUR ARR, reference and case-study engine	7 core team, pre-seed investor process

The business model is connected to a clinical sales motion

Year-1 focus: high-urgency, WhatsApp-first clinics where missed patient demand has a visible cost.



ARR path



Note: the 150K EUR ARR target depends on SaaS packages, enterprise mix and success-fee revenue from high-value treatments maturing together.

12-month resource plan: 255,000 EUR

The budget is phased to reduce PMF risk first, then scale sales and compliance.

BUDGET LINE	AMOUNT
Personnel 5-7 person team, salaries, insurance and part-time expert support	180,000 EUR
Equipment & Software LLM API, Twilio, cloud, monitoring, security tooling	35,000 EUR
Subcontracting KVKK legal work, ISO readiness, UI/UX and medical advisory	18,000 EUR
Other Field sales, events, clinic visits and marketing tests	14,000 EUR
Consumables Office, devices, test lines and operational supplies	8,000 EUR
TOTAL	255,000 EUR

Funding phasing

Q1

BiGG grant + founder bridge

Funds PMF work and pilot infrastructure.

Q2

Pilot revenue + bridge

Paid pilots and operational SOPs are proven.

Q3

Investor readiness

Case studies, NPS, EHR and partner proof are prepared.


Q4

500K EUR pre-seed

Round closing is targeted with 20 customers and 150K EUR ARR.

The BiGG grant funds PMF; the pre-seed round funds scale

The external capital plan is not a one-off fundraising ask; it is a financing ladder unlocked by measurable traction gates.



Investor story: first prove PMF and trust in the clinical intake category, then raise external capital to scale sales and compliance.

May 2026 - April 2027 execution roadmap

The swimlane structure places objectives, product, market, team, and finance/compliance work on the same calendar.

LANE	May 2026	Jun 2026	Jul 2026	Aug 2026	Sep 2026	Oct 2026	Nov 2026	Dec 2026	Jan 2027	Feb 2027	Mar 2027	Apr 2027
OBJECTIVE	Validation			Paid pilots			Scale proof			Fundable scale		
	WhatsApp + Twilio		Tests	Multi-tenant		KVKK + DPA		EHR/HIS		Analytics + ISO		
MARKET	ICP + 200	25 discovery	5 pilots		10 customers		Partner			20 / 150K		
TEAM		Backend		ML/AI + CS		SOPs			Sales		7 core	
FUNDING			BiGG	VERBIS				Investor deck		ISO start		Pre-seed

Key gates


BiGG grant


10 customers


EHR + partner


150K ARR

The main risks are managed directly inside the roadmap

In healthcare, the real edge comes from trust and operational discipline as much as speed.

Incorrect medical routing	Shadow Mode, doctor approval, triage policy gate, audit log
KVKK / patient data risk	VERBIS, DPA, RBAC, encrypted storage, Turkey server strategy
Low clinic adoption	Onboarding that empowers reception staff; first month with human-supervised transition
CAC and sales cycle expand	Narrow ICP, regional field sales, channel partner and case-study engine
LLM maliyeti artar	Hybrid model optimizasyonu, caching, prompt policy, usage monitoring

Decision cadence: weekly product/ops review, monthly KPI report, quarterly investor-readiness checkpoint.

Target state after 12 months

The roadmap works toward one outcome: a trusted, paid and fundable AI intake platform in Turkey's healthcare vertical.

20

paying clinics

150K EUR

ARR run-rate

3

ROI case study

7

core team

500K EUR

pre-seed close

Long-term link

Once the Phase 1 clinic beachhead is proven, the same infrastructure can expand to eye care, psychology, physiotherapy, veterinary clinics and multi-branch groups.